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COMMON ABBREVIATIONS AND DEFINED TERMS

Common Abbreviations and Defined Terms
Common abbreviations and defined terms that are used in these Guidelines. Defined terms 
are written using capital letters. 

Abbreviation / term

APA

BAFO

Bank

BED

Beneficiary

Bid

Bidder

CFA

Consultant

Consultant Service(s)

CPPP

CPPR

CQS
EA

Executing Agency

FBS
FPO
GN

Goods

GPN

HEIS

Full terminology / definition

Alternative Procurement Arrangements

Best and Final Offer

Islamic Development Bank

Board of Executive Directors

A Beneficiary is the recipient of the LLF financing (through IsDB, being the ad-
ministrator of the funding). This term includes any entity involved in the imple-
mentation of an IsDB financed project on behalf of the Beneficiary.  

An offer, by a Bidder, in response to a Request for Bids, to provide the required 
Goods, and/or Works and/or related services.
A Firm that submits a Bid for the provision of Goods and/or Works and/or relat-
ed Services 

Consultancy Framework Agreement

A Consultant Firm that provides Consultant Services under the PPR. A Consul-
tant is independent of both the Beneficiary and IsDB.

Consultant Services are those intellectual services delivered by a Consultant 
Firm or an Individual Consultant. Consultant Services are normally of a profes-
sional, expert or advisory nature. Consultant Services are governed by these 
Guidelines

Corporate Procurement Policy and Procedures

Country Portfolio Performance Reviews

Consultant’s Qualifications Based Selection

Executing Agency

Executing Agency is the entity involved in the implementation of the LLF 
financed project.

A category of procurement that includes, for example: consumables, equip-
ment, machinery, vehicles commodities, raw materials or industrial plant. The 
term may also include related services, such as: transportation, insurance, 
installation, commissioning, training or initial maintenance.

Fixed Budget Based Selection
Field Procurement Officer
Guidance Notice

General Procurement Notice

Hands-On Expanded Implementation Support
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Abbreviation / term

IC

ICB

IsDB

LCS

LDMC
LIB

LLF

LLFMU
MC

NCB

Non-Consulting
 Services

OCR
OTL

PMS

PMU

Procurement

Procurement
 Documents

PO
PP
PS

PPIF
PPP

PPRD
QBS

QCBS
REOI
RFB

Full terminology / definition

Impact Committee of the LLF

International Competitive Bidding

Islamic Development Bank

Least Cost Selection

Least Developed Member Countries
Limited International Bidding

Lives and livelihood Fund

Lives and Livelihood Fund Management Unit

Member Counties

National Competitive Bidding

Services which are not Consulting Services. Non-Consulting Services are nor-
mally Bid and contracted based on performance of measurable outputs, and for 
which performance standards can be clearly identified and consistently applied. 
Examples include drilling, aerial photography, satellite imagery, mapping, and 
similar operations.

Ordinary Capital Resources

Operations Team Leader

Project Management Specialist

Project Management Unit

Procurement Plan

The function of planning for, and sourcing Goods, Works, Non-Consulting Ser-
vices, and/or Consulting Services to meet required objectives. 

A generic term used in these Guidelines to cover all Procurement Documents 
issued by the Beneficiary. It includes: GPN, SPN, EOI, REOI, Prequalification doc-
ument, RFB and RFP, including any addenda.
Project Officer

Procurement Strategy

LLF Project Preparation and Implementation Facility
Public Private Partnership
Project Procurement Division
Quality Based Selection
Quality Cost Based Selection

Request for Expression of Interest

Request for Bids

COMMON ABBREVIATIONS AND DEFINED TERMS
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Abbreviation / term

RFP

RFQ

RHs

TRC

VfM

Works

Full terminology / definition

Request for Proposals

Request for Quotation

Regional Hubs

Technical Review Committee of the LLF

Value for Money

A category of procurement that refers to construction, repair, rehabilitation, 
demolition, restoration, maintenance of civil work structures, and related 
services such as transportation, insurance, installation, commissioning, and 
training.

COMMON ABBREVIATIONS AND DEFINED TERMS
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SECTION 1 - INTRODUCTION

Section 1 – Introduction

1.1 Overview

This guidance note describes the expedited procurement process and fast-tracked procurement for Projects 
under the Lives and the Lives and Livelihood Fund (LLF)1 . It suggests measures taken to advance and acceler-
ate the procurement process for the timely completion of LLF projects.

1.2 Background

The Islamic Development Bank (Bank) in 2016 through a unique multi-donor partnership established the 
LLF. The LLF aims to improve livelihoods by investing in agriculture to boost productivity, addressing commu-
nicable disease, investing in basic Infrastructure and saving lives and improving access to health services in 
thirty-three (33) Member Countries (MC) and mainly in the Least Developed Member Countries (LDMCs) of 
the Bank as detailed in Annex I. 

The LLF is a unique funding facility which enables the Bank to unlock total concessional financing of US$ 2.5 
bn for social sectors by blending a targeted $500 million grant financing with US$ 2 billion of the Bank’s Or-
dinary Capital Resources (OCR). 

As of June 2020, overall approvals under the LLF stands at over US$ 1 billion for 27 projects benefiting 17 
19 MCs. Amount of the portfolio, 47% (US$ 475 million), is under the pre-effective stage, while disbursement 
stands at US$ 148 million representing 23% of the post-effective portfolio and 10% of the total portfolio.  

The LLF portfolio has faced slow effectiveness, quality, readiness and implementation related challenges. LLF 
projects have so far been prepared and implemented using the routine processes of the Bank. However, with 
the decentralization and enhance field presence, the Bank is improving project selectivity, quality, readiness 
and implementation support has improved project delivery. Furthermore, enhance delegation/empower-
ment of field staff and focus on the implementation readiness, extended support and timely achievement of 
results for LLF projects are taken by the Bank’ after ‘the measures’ as detailed in this Guidance Note. 

Part of the action plan devised by the Lives and Livelihood Fund Management Unit (LLFMU), is to Enhance 
the LLF portfolio, where relevant Bank entities; several entities are contributing to optimize operational and 
support processes to achieve the required features  consider the features and characteristics of LLF projects.

Routine IsDB processes should not be perceived as an obstacle, however, the issue of lack of readiness and 
preparedness of projects due to limited time and human and budgetary resources remains a binding con-
straint. Procurement related issues can be addressed with the most suitable Procurement Strategy (PS), 
Procurement Plan (PP) and hands on support during the procurement process is the criteria for the success 
of an LLF project.

1Expedited procurement process and fast track procurement for Projects under Lives Livelihood Fund was 
developed with contributions from different donors: ISFD, BMGF, QFFD, KS Relief, ADFD, DFID
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The Project Procurement Division (PPRD) has an important role to play in enhancing procurement readiness 
of new LLF projects and facilitating efficient implementation of on-going projects. Support for LLF projects 
has been enhanced during the project preparation, appraisal and implementation stages with the availability 
of the additional budgetary resources made available under the LLF Project Preparation and Implementation 
Facility (PPIF). 

1.3 Target Audiences

The target audience for this Guidance Note is the Bank’s operations and project procurement staff who play 
a critical role in the planning, implementation, and supervision of LLF project procurement-related activities 
to ensure compliance with the Procurement Guidelines by the staff of Executing Agencies(EA)/Project Man-
agement Units (PMU).

Bank staff are responsible for providing capacity building, advice and required support for the successful 
implementation of Bank projects, including LLF projects. Provisions of the Procurement Guidelines and this 
Guidance Note (GN) will serve as a key material for the procurement staff involved in the preparation and 
implementation of LLF operations. The other target audience of the GN is Bank Operations Team Leader’s 
(OTL) who are responsible for project preparation and appraisal, and Project Management Specialist (PMS)/
Project Officer (PO) who oversees and supports the implementation of Bank projects along with the LLF Man-
agement Unit. The OTL and PMS/PO, with support from the PPR field procurement officer (FPO), supervise 
the Beneficiary during the project procurement process to ensure compliance with the Bank’s procurement 
policy and procedures, including LLF projects.

It is assumed that LLFMU role is limited to providing the required support to OTLs/RHs and promoting flexi-
bility and optimal solutions for the issues facing LLF portfolio.

1.4 Role of Project Procurement

The PPRD has an important role to play in enhancing procurement readiness of new projects and facilitating 
efficient implementation of LLF projects already declared effective through the procurement of the required 
works, goods and services. Under LLF projects PPR can provide enhanced procurement support and assis-
tance, covering both projects already approved and new projects which are being prepared for approval. 

PPR will designate FPOs to provide additional focused support for LLF operations in Regional Hubs (RHs) to 
support procurement processes in addition to the optimization of roles at Global, Regional and Field level for 
LLF projects.

The support to the Executing Agency’s (EA) procurement functions can be enhanced at the project prepara-
tion, appraisal and implementation stages by the use of Hands-On Expanded Implementation Support (HEIS) 
as detailed under Chapter 1 of the Bank’s Guidelines for the Procurement of Goods, Works and Related 
Services under IsDB Project Financing. Furthermore, country procurement capacity building through project 
start-up workshops, and addressing procurement-related issue during implementation support can be pro-
vided by PPRD. 

1.5 LLF Project Preparation and Implementation Facility

Portfolio reviews and completion reports of IsDB financed projects revealed a number of shortcomings, in 
particular: (i) the long delays in project effectiveness; (ii) the weak capacity of the EA and delay in the mobi-
lization of counterpart funds, (iii) the delay in setting up project coordination/management units; (iv) short-
comings in the project and financial management; and (iv) the long delays in the procurement process.

SECTION 1 - INTRODUCTION
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SECTION 1 - INTRODUCTION

To address these issues, the LLF Project Preparation Implementation Facility (PPIF) scope was updated. The 
PPIF existed as part of the LLF set up by the donors and their Charter, Direct Contribution Agreement and 
Operational Manual of LLF. While initially designed to support the preparation of projects, its scope has been 
enlarged by the LLF Donors, upon suggestion by the LLFMU to cover also activities aiming at supporting 
preparation and expediting the implementation of LLF projects.

Using the PPIF as required, (to complement the routine Bank processes as an add-on) will help to deploy 
additional resources for project preparation and is meant to, others, address the above issues. The enhanced 
quality at entry of the projects by hiring project consultants in support of the project team, as required to (i) 
develop the baseline situation; (ii) set up the monitoring and evaluation system, (iii) to prepare the detailed 
design of priority works, (iv) prepare project PP and PS and (v) to implement manuals to fast track the project 
preparation and implementation process.

While support for LLF projects has been extended to enhanced during the project preparation, appraisal 
and implementation stages with the availability of the PPIF provided by the LLF. This GN aims at providing a 
framework and tailored tools to address the specific requirements for LLF projects as expressed in the Action 
Plan for enhancing LLF Portfolio. The GN relies on the existing provisions or a special provision of the pre-
vailing approved Guidelines of the Bank. The deploying consultants for this preparation stage is not normal 
practice for the Bank, due to limited availability of the Project Preparation Facility (PPF).
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SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS

Section 2 – Procurement Preparation to support new LLF Projects

2.1 Overview

The assigned FPO of the PPRD for the LLF project should participate in all preparation missions to undertake 
procurement-related due diligence and planning. This should include the due diligence requires identifica-
tion of risks/constraints for the procurement of goods, works and consulting services and risk mitigations. In 
addition to conducting capacity assessments of the EA and market research and analysis. 

The information gained and based on the market situation will help to develop the most appropriate pro-
curement approach and helps to develop the PP and PS. 

2.2 Pre-Approval Preparation

The assigned PPRD procurement specialist should have advanced engagement during the development of 
new pipeline projects (and portfolio projects not yet included in the approved work program or processed 
for approval by the President/Board). Projects to be proposed for the consideration of the Impact Committee 
(IC) of the LLF should include an assessment of the procurement, procurement arrangements and a basic PP 
as part of pre-approval preparation.

It is important to have as early engagement as possible to help to shape upstream project preparation and 
to help deploy the additional resources needed at the concept stage to ensure project quality and readiness, 
including procurement. The PPR procurement specialist can assist with the following tasks.

1) Recruiting a Project Consultant

The PPR specialist can assist the OTL with the recruitment of a suitably qualified project procurement con-
sultant to help with the preparation of the PS, updating of the feasibility study and other required work. The 
procurement of consultants must be done following the Bank Corporate Procurement Policy and Procedures 
(CPPP). This should be done as early as possible, and if needed, advanced contracting can be used to ensure 
quick mobilisation of the consultant(s) to ensure effective and efficient preparation of the LLF project.

2) Selection of the Task Team

Based on the detail and outcome of the additional work for updating the feasibility study for the project, the 
makeup of the task team should be considered, and members with the right experience and expertise in de-
livering similar projects should be assigned. This should include defining the roles of all the members prepare 
a PCN collaboratively. the task time (LLF, Hubs, PPR, PFM, FDO, CM, CSC) to prepare a PCN collaboratively.

It is convenient to specify the role of PPR at this stage of the preparation of the PCN and what level of detail 
of the PS is needed to be described in the Project Information Sheet (PIS) Brief (PIF) for the LLF IC.  

The deploying consultants for this preparation stage is not routine practice for the Bank due to limited avail-
ability of the project preparation resources. (not to be confused with the LLf-PPIF)

3) Procurement Strategy Development
 
Once the needed information is made available by the EA to develop the PS, if a PS is required, it should be 
produced by the EA with the support of the assigned FPO. The earlier in the project preparation process, the 
PS is developed the, fewer delays are experienced in making procurement arrangements. If certain informa-
tion is not available at the time of developing the PS, it should be updated accordingly periodically as the new 
information becomes available.
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SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS

4) LLF Project Preparation and Implementation Facility

The Bank’s LLF PPIF can be used as required for activities aiming at supporting preparation and expediting the 
implementation of LLF projects by task teams. This could include deploying additional resources for project 
preparation, assisting with the recruiting of competent PMU staff and the hiring of project consultants, and 
the setting up of monitoring and evaluation systems.

The PPIF is a reimbursable amount available for project preparation related activities for the LLF projects 
from an annual reserve amount allocated by LLF donor partners from their grant contributions to the Fund. 
The PPIF is administered according to, in addition to the IsDB policies and procedures, the LLF charter, oper-
ations manual, and the recommendations from the LLF IC and Technical Review Committee (TRC).

The LLF Management Unit (LLFMU) is the coordinating unit supporting the IC/TRC in exercising their func-
tions, ensuring the exercise of the Trustee’s (IsDB) LLF functions (including reporting), providing guidance 
to IsDB staff on modalities of the facility and communicating relevant IC/TRC decisions to them. In addition 
to managing the LLF pipeline (including sourcing potential Projects, Project selection, presentation of the 
Projects Pipeline to the IC/TRC for the approval). The PPIF utilization requires coordination between the RH’s 
project teams and the LLFMU to comply with, and to ensure compliance with the aforementioned governing 
status.

LLF projects go through an additional phase of approval (in addition to the IsDB project cycle) by the LLF IC. 
The PPIF can be used for this initial phase (even prior to inclusion to the Annual CWP), as well as for further 
preparation, as needed, prior to IsDB BED approval. The PPIF can be utilized for all eligible LLF projects (in-
cluding potential projects), as needed. Details on eligible member countries, and sector/sub-sectorss are 
included in the LLF guide and from the LLFMU.

LLF Project Preparation Costs exclude costs incurred in the normal course of business by the Bank (i.e. regard-
less of the specific Project) such as staff salaries and staff travel etc.,, but include such costs as those incurred 
for feasibility studies, consultants, baseline survey, diagnostic work as per requirement.

5) Steps for PPIF processing and coordinating with the LLFMU

The consultant or firm hiring process with the PPIF must comply with the Bank’s procurement process for 
consultants/firms for project-related activities with some additional steps provided in Annex II. The process 
is driven by the OTL and the project team in coordination with the LLFMU.
• Projects selected for utilization of PPIF by the OTL in coordination with the LLFMU.
• Business case, TORs and PPIF Request Form (Annex III) developed by the OTL. The LLFMU reviews the 

business case and TORs and provides clearance on the request form to ensure technical alignment with 
LLF requirements, and to review the proposed budget and provide the appropriate budget codes. Once 
approval is received from the Manager, LLFMU a notification is sent to the CRS Director’s office by the 
concerned RH.

• The Request for Expression of Interest (REOI) is prepared and approved by the OTL after clearance from 
the Field Procurement Officer (FPO). The REOI is then disseminated by the PMS.

• EOIs received are shortlisted and Request for Proposals are issued where necessary.
• Evaluations of the technical and financial proposals are done by the concerned RH and thereafter cleared 

by the LLFMU to ensure compliance with LLF requirements and availability of resources. The consultant/
firm is selected.
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• In case, the consultant is selected from the pool of Consultants from the Consultancy Framework Agree-
ment (CFA), the LLFMU is provided with the signed CFA and the order form for their record.

• The project team negotiates with the successful consultant/firm and the minutes of negotiations are 
cleared by the Legal counsel.

• The draft negotiated contract is prepared by the Legal counsel on request of the OTL, and then approved 
by the RH Manager and shared with the LLFMU.

• The contract is signed, and LLFMU is notified of the signing, and a copy must be shared for their records.
• During the execution, the LLF-MU is kept abreast of payments made to the requirements and submits a 

report and other material to the OTL.
• The Consultant/firm executes the project preparation requirements and submits a report and other ma-

terials to the OTL.
• During the execution, the LLFMU must be kept abreast of payments made to the consultant/firms, for 

their records.
• OTL and project teams are responsible for ensuring quality deliverables by the consultant. Deliverables 

must be shared with the LLFMU at the time of completion.
• Performance evaluation must be conducted at the end of the assignment and shared with the LLFMU.

The consultant needed for project preparation needs to be deployed in a simplified process. 
To speed up delivery of LLF projects it is best practice to use Advance Contracting, when appropriate, and to 
advance recruitment of the PMU and the Design/Supervision Consultant needed for the project as early as 
before the effectiveness of the financing agreement

2.3 Preparation Mission

The PPR procurement specialist, as part of the preparation missions for LLF projects, is responsible for iden-
tifying the categories of expenditure and any constraints that may impact the procurement of the goods, 
works and/or services. In the case of complex projects, the PPIF can be used to deploy consultants to under-
take the required groundwork before the preparation mission is launched.

As part of the preparation mission for LLF projects the PPR specialist will assist the EA to prepare a simple 
PP, covering the first eighteen (18) months of project implementation and the preparation of the PS. The PS 
helps to identify aspecial focus should be maintained on expediting measures in addition to the mitigation 
of other risks. So that these risks can be addressed or managed as part of the PS and procurement process 
while ensuring that the procurement activities under the LLF project support the development objectives 
and deliver the best Value for Money (VfM) as per IsDB policy.

The PPR procurement specialist should also provide additional exceptional activities such as investigating the 
possible use of advanced procurement or Alternative Procurement Arrangements (APAs) based on the Mar-
ket Analysis and practice of other MDBs present in the country as well as the National Procurement System/
Procedures.

More information on how to complete the PP and PS are detailed in Section 4 of this guidance note and, in 
IsDB’s Guidance Note of Procurement Planning and Strategy2 , which can be found on IsDB’s website3 .

2https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20
-%20Procurement%20Planning%20and%20Strategy%20-%20FINAL%20v2.pdf
3https://www.isdb.org/project-procurement/documents 

SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS

https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20-%20Procurement%20Planning%20and%20Strategy%20-%20FINAL%20v2.pdf


7Guidance Note on Expedited Process and Fast Track Procurement for Projects under LLF

2.4 Appraisal Mission

The PPR procurement specialist, as part of the appraisal mission, should assist the EA in LLF Projects to 
finalise the PP and PS. The PP should provide details of the goods and works packages (specifications and 
quantity) including the requirements, cost estimates, procurement modes, advanced contracting, indicative 
disbursement information, implementation schedules, prior and post review approaches, related thresholds, 
nature and extent of IsDB monitoring and supervision, and other relevant factors in the first eighteen (18) 
months of project implementation. 

The PS comprising of the strategic assessment of the operating context and beneficiary capability, oppor-
tunities for advanced procurement, use of country systems, market research and analysis to support the 
justification for the preferred procurement arrangements, procurement risk assessment, and EA/PMU/PIU 
assessments, and SMART procurement objectives and appropriate procurement approaches to support the 
development objectives of the project should also be updated and finalised.

2.5 Project Start-Up Workshop

The aim of the project start-up workshop is to familiarize the EA and the PMU staff with the Bank’s’ procure-
ment procedures, processes and to familiarise project staff with the agreed PP and PS for procurement of 
works, goods and services. 

The suitably qualified PPR procurement specialist, in addition to attending the start-up workshop is respon-
sible for carrying out the following tasks.

• Strengthening of procurement capacity of the EA’s staff to manage procurement activities and to help 
ensure an effective implementation of the LLF project.

• Re-assess the risks that might delay or hamper the implementation of the LLF project and propose reme-
dial measures to any identified risks. 

• Assist the Beneficiary in reviewing in detail the PP and PS, if required, to facilitate smooth and timely 
project implementation.

In cases the project or the EA/PMU needs additional support, the PPR can solicit upon justification PPIF to 
deploy consultant(s) to facilitate and expedite the procurement related work as required.

2.6 Supervision Mission

If required, the PPR procurement specialist will attend any supervision missions to support the procurement 
related aspects and in addressing any procurements issues facing LLF project during implementation. If re-
quired, the PPR procurement specialist should complete an assessment of the PP and PS and help in pre-
paring an updated PP and/or PS, if required. The PPR procurement specialist may also provide assistance in 
drafting procurement documents, draft contracts and providing advice and guidance. 
In cases the project or the EA/PMU needs additional support, the PPIF can solicit upon justification PPIF to 
deploy consultant(s) to facilitate the work as required.

SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS



8 Guidance Note on Expedited Process and Fast Track Procurement for Projects under LLF

2.7 Country Portfolio Performance Reviews 

The PPR procurement specialist plays a critical role during the Country Portfolio Performance Review (CPPR) 
mission to address any issues the Country Portfolio might be facing, giving special consideration to LLF proj-
ects. 

The PPR procurement specialist should analyse any procurement issues faced in the implementation of the 
LLF projects and develop an action plan. Any actions should help to facilitate efficient procurement arrange-
ments and performance that will lead to increased disbursements and performance of projects.
  
LLF projects should not wait until a fully-fledged CPPR is being undertaken. The LLFMU to constitute ta quar-
terly portfolio performance review with the RHs and other relevant stakeholders.  The procurement-related 
issues should be flagged, and PPR will ensure addressing issues in a timely manner. However, if there are still 
pending obstacles, this can be another avenue to sensitize Manager, PPR for addressing these issue.

2.8 Post Review

The proposed method of procurement and corresponding procedures, as well as the categories of Goods, 
Works and/or related services and the lots or packages, to which they apply, are agreed upon at the time of 
project preparation/appraisal and specified in the Financing Agreement. 

Whether the LLF procurement process is subject to Prior or Post Review is determined based on the project 
and contract-specific procurement risks and ability of the EA/PMU to manage this. These risks are assessed 
by IsDB during project preparation and reassessed and updated during project implementation. 

The default review type for LLF projects is post review and projects will be post reviewed on a case by case 
basis to help to speed up project delivery unless substantial risks have been identified as part of the risk as-
sessment. If substantial risks have been identified that the first few contracts under the LLF project should be 
prior reviewed and depending on the results of that review future procurements will either be prior or post 
reviewed. However, IsDB shall always Prior review the PP, PS and specification or requirements for the Goods, 
Works and related services for LLF projects.

IsDB will carry out Post Reviews of the Beneficiary’s LLF Procurement activities to determine whether they 
comply with requirements of the Financing Agreement and Guidelines. Post Reviews are normally carried 
out by IsDB. However, IsDB may use a third party to carry out Post Procurement Reviews (PRR). Any such 
party shall be acceptable to IsDB and carry out the reviews in accordance with the TOR provided to it by IsDB. 
More details are provided in IsDB’s Guidance Note on “Prior and Post Reviews” for Islamic Development Bank 
financed Procurements4 .
4https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20
-%20Prior%20and%20Post%20Review%20-%20FINAL.pdf 

SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS

https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20-%20Prior%20and%20Post%20Review%20-%20FINAL.pdf
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SECTION 2 - PROCUREMENT ARRANGEMENTS TO SUPPORT NEW LLF 
PROJECTS

The objective of the post review of LLF projects is to: 

• Verify that the Procurement procedures followed for the project comply with the requirements of the 
Financing Agreement and identify any noncompliance with the Financing Agreement and applicable Pro-
curement arrangements.

• Check that the Procurement arrangements agreed with the Beneficiary are in place and still valid.
• Identify and report any contract management issues.
• Check that the Beneficiary has carried out technical compliance reviews and physical completion reviews 

for implemented contracts.
• Identify and report any indications of possible Fraud and Corruption.
•  Identify mitigating measures to correct Procurement deficiencies or deter future deficiencies and recom-

mend them to the Beneficiary.
• Rate the performance of sampled contracts (Procurement process and contract implementation) on com-

pliance with the Financing Agreement and agreed procedures and contribute to the overall Procurement 
performance rating of the implementing agency based on the rating of the PPR; and 

• Provide a basis for updating the project Procurement risk and the risk mitigation plan. The details on for-
mat/checklist to carry out PPR are available on IsDB website.

The Bank, depending on the nature, risks and scope of the project (for example, many small value and simple 
contracts) may agree to the Beneficiary appointing an independent entity to carry out Post Reviews of LLF 
projects in accordance with acceptable terms, conditions and reporting. In such cases, the Bank shall review 
reports prepared by the independent entity and submitted by the Beneficiary. The Bank would still retain its 
right to directly conduct post reviews during project implementation as may be needed. 

LLF projects that are subject to post review, the Beneficiary is required to retain all procurement documen-
tation with respect to each LLF contract not governed by prior review. The documentation should include all 
Bidding Documents, The record of selection of contractors, documentation related to project implementa-
tion and all records up to two (2) years after closing of the Financing Agreements.
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SECTION 3 -PROCUREMENT SUPPORT FOR PROJECT
 IMPLEMENTATION

Section 3 – Procurement Support for Project Implementation
3.1 Overview

Through extensive engagement with the relevant RH’s of the Bank and other key stakeholders, PPR devel-
oped comprehensive support process for LLF projects. This includes the ability to provide HEIS, the use of 
APAs, advanced contracting and the development of a risk-based approach for LLF projects as detailed in this 
section.

3.2 Hands-on Expanded Implementation Support 

PPR procurement specialists or suitably qualified procurement consultant approved by PPR are available to 
provide support to EAs/PMUs in certain cases. If an LLF project is approved for HEIS, additional support will 
be provided to help in the preparation of the bidding documents and other procurement related documents. 
In pursuant to the paragraph 1.35 and 1.36 of Guidelines for Procurement of Goods, Works and related ser-
vices (April 2019), in situations of urgent need of assistance or capacity constraints the Bank may go beyond 
the regular implementation support to provide HEIS. In broad terms, HEIS may include, among other activi-
ties.
• Drafting Procurement Documents.
• Identifying the strengths and weaknesses of Bids/Proposals.
• Observing dialogues and negotiations with Bidders/Consultants.
• Drafting Procurement reports and contract award documentation.

The use of HEIS allows task teams to assist Beneficiaries in delivering effective procurement processes to 
support LLF projects beyond the normal implementation support. Providing HEIS through the procurement 
process can enable projects to progress faster and provides a direct opportunity to transfer procurement 
skills as the Bank and Beneficiary staff work more closely together. HEIS can also help to speed up delivery of 
LLF projects, potentially encouraging more businesses to respond to procurement opportunities, and to help 
improve overall project quality in the lowest-capacity situations. 

Under specific cases, PPIF will be used to deploy additional resources to help the EA/PMUs in the preparation 
of procurement documents and support needed. PPIF should only be used if all efforts by PPR have been 
exhausted. The use of PPIF should not be used to substitute the PMU’s Procurement Specialists function or 
to overrule the country responsibility in performing the Procurement.

3.3 Alternative Procurement Arrangements

Under LLF projects the PPR procurement specialist will systematically explore the possibility of outsourcing 
implementation of some LLF procurements through specialized UN Agencies, Bilateral and Multilateral Devel-
opment Banks (MDBs) using Alternative Procurement Arrangements tools as detailed in the Guidance Note 
on Alternative Procurement Arrangements (APA) for Islamic Development Bank financed Procurements5 . 
These APA arrangements should be considered especially in cases of LLF projects, and their use explored as 
the preferred option whenever the assessment/due diligence are favourable and for projects in fragile or 
challenging areas, where attracting contractors/suppliers can be challenging. APA should be considered as 
the preferred option whenever the assessment/due diligence are favourable during preparation/appraisal 
stage.

5https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guid-
ance%20Note%20-%20Alternative%20Procurement%20Arrangements%20-%20FINAL.pdf

https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20-%20Alternative%20Procurement%20Arrangements%20-%20FINAL.pdf
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The Role of IsDB

The role of IsDB under an APA procurement process instead of a traditional procurement process is that IsDB 
no longer undertakes prior or post reviews of individual procurement transactions. Instead, IsDB focuses on 
ensuring that the procurement planning is carried out efficiently at the project preparation and approval 
stage, leading to the approval for the use of an APA, and subsequent monitoring and reporting during im-
plementation. Oversight and monitoring are defined in accordance with the agreement reached with the 
development partner/specialized UN agency.

Fiduciary Requirements under APA

Partner, MDBs and bilateral donor APA’s, the assertion is that the Bank’s fiduciary requirements are met is 
based on the principles of mutual reliance and recognition among the parties. This is reflected in the agree-
ments with the lead financer, specific procurement arrangements for each operation, regular exchange of 
information on the status of the procurement process during implementation, periodic involvement of IsDB 
in monitoring overall progress and transactions as needed, and appropriate recourse by the Bank in the event 
of a disagreement and/or noncompliance.

3.4 Advanced Contracting

Under LLF projects, Bank management may agree to allow the EA to undertake advance contracting, based 
on the risk assessment undertaken by the PPR procurement specialist and is the preferred option whenever 
the assessment/due diligence is favourable.

To speed up delivery of LLF projects, it is best practice to use advance contracting, when appropriate, to 
recruit the Design/Supervision Consu  start after initiating the PS and before effectiveness of the Financing 
Agreement. Therefore, when the effectiveness is declared (approx. 12 months after approval) the PMU staff 
and Consultant’s contract may already have been finalized for signature and first disbursement to be made 
soon after the effectiveness of the Financing Agreement.

Other special arrangements for advance contracting need to be discussed with the countries both prior to 
and after approval, to enable projects disbursements to take place soon after project effectiveness. Required 
due diligence will be undertaken before suggesting post-review and needed safeguards to be in place in case 
of post review.

3.5 LLF project preparation and implementation facility

One of the responses to increasing LLF project delivery the Bank set up an LLF Preparation and Implementa-
tion Fund faclility (PPIF) to be effectively deployed to provide additional support for the preparation and im-
plementation of LLF projects. The LLF PPIF can be used, following appropriate approvals to assist with quicker 
project preparation through external support. 

3.6  Risk Based Approach

The Bank introduced a risk-based procurement approach under the new procurement framework. A risk 
assessment is required to be completed for each new Bank project including LLF projects. Project Risk assess-
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ment starts at the concept stage and is updated during preparation/appraisal and finalized at approval stage. 
The results of this assessment are used to determine the appropriate market and procurement approach 
based on the risks identified as part of the assessment. It is also used to help the Bank to determine the post 
or prior review requirements, if National Procurement Procedures (NPP) or if Country Systems can be used, 
or if HEIS is required after satisfactory assessment by the Bank.

For Projects that are currently under implementation, the PPR procurement specialist should explore the 
possibility to change the procurement review requirement from prior review to post review with appropriate 
thresholds after reassessment of the resources, expertise and procurement capability and experiences of the 
EA/PMU to implement such LLF procurement arrangements along with procurement risks analysis conduct-
ed by the Bank.

3.7 Community Driven Procurement 

Community Driven Procurement could be the best procurement approach to deliver the LLF social sector 
project, the proposed arrangements and the project activities to be carried out by community participation 
need to be outlined in the procurement arrangement and in the Financing Agreement and further elaborated 
in the relevant project implementation document approved by the Bank.

3.7https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20
-%20Gender%20Consideration%20Social%20and%20Sustainable%20Public%20Procurement%20-%20FI-
NAL.pdf

https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20-%20Gender%20Consideration%20Social%20and%20Sustainable%20Public%20Procurement%20-%20FINAL.pdf
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Section 4 – Project Implementation and Procurement Planning 
4.1 Overview

A detailed Project Implementation and PP (Annex IV) is required for all LLF projects prior to Board approval, 
with special emphasis on procurement support work and expedited procurement processes to enable the 
project to disburse as soon as possible after the declaration of effectiveness. 

4.2 Project Implementation and Procurement Plan

The Project Implementation and PP to be completed for all LLF projects must contain the following infor-
mation. Completion of the template should focus on describing the details of each of the higher value/risk 
contracts identified. All similar contracts, having similar approaches should be consolidated and described 
under one heading.

The Project Implementation and PP includes the following sections that are needed to be completed by the 
EA / PMU with support from the PPR procurement specialist.

• Project Overview
• Overview of Country, Beneficiary and Marketplace including:

 o Operational Context
 o Client Capability and PIU Assessment
 o Market Analysis

• Procurement Risk Analysis including risk ownership and mitigation measures
• Procurement Objectives 
• Recommended Procurement Approach for the LLF Project including:

 o of specification(s) to be used for each procurement process
 o The sustainability requirements for the project and how these will be addressed through the PS and 

approach
 o The contract type (Traditional, Design and Build; Design, Build, Operate, Maintain, Design and 

Build-Turnkey or Other; EPC and EPCM)
 o Pricing and costing mechanism (Lump Sum, Performance based contracts, Schedule of Rates / Ad-

measurement, Time and Materials or Cost Plus)
 o The type of supplier relationship
 o Price adjustments (None, fixed price, Negotiated or Percentage)
 o Form of Contract (Terms and Conditions)
 o The selection method (Request for Proposals, Requests for Bids, Requests for Quotations or Direct 

Contracting)
 o The selection arrangements (Public Private Partnerships (PPP), Commercial Practices, Specialized 

Agencies, Imports, Commodities, Community Participation, Force Account or Framework Agreements)
 o The market Approach:

 Ȏ Type of Competition (ICB, ICB/MC, LIB, NCB or No Competition – Direct Contracting)
 Ȏ Number of Envelopes/Stages (Single Stage or Multi-Stage)
 Ȏ BAFO (Yes/No)
 Ȏ Negotiations (Yes/No)

 o pre /post qualification will be utilised (Pre-Qualification, Post-Qualification or Short List Preparation)
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 o The chosen evaluation selection method and justification (Quality Cost Based Selection (QCBS), Fixed 
Budget Based Selection (FBS), Least Cost Based Selection (LCS), Quality Based Selection (QBS), Consul-
tant’s Qualifications Based Selection (CQS) or Direct Contracting)

 o The evaluation of costs (Adjusted Bid Price, Life-Cycle Costs)
 o The use of domestic preference or Member Country preference
 o Any non-monetary criteria such as the type of criteria to be used and if it is mandatory or desired 

criteria.

• Preferred arrangement for low value, low risk activities (if applicable)
• Summary of PS to inform the Bank’s preparation of the PAD
• Project Procurement Plan
• Procurement Package Summary
• Procurement Description

More information on how to complete the PP and PS are detailed IsDB’s Guidance Note of Procurement Plan-
ning and Strategy6 , which can be found on IsDB’s website .7

  6https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20
-%20Procurement%20Planning%20and%20Strategy%20-%20FINAL%20v2.pdf 
  7https://www.isdb.org/project-procurement/documents

https://www.isdb.org/sites/default/files/media/documents/2020-02/IsDB%20-%20Guidance%20Note%20-%20Procurement%20Planning%20and%20Strategy%20-%20FINAL%20v2.pdf
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Section 5 - Community Driven Procurement 

Community Driven Procurement could be considered as a possible procurement approach for social and ag-
riculture sector LLF projects. Under Community-Driven Procurement the procurement arrangements, spec-
ifications, and contract packaging may be suitably adapted, in a way that is acceptable to the Bank, when, 
in the interest of project sustainability, or to achieve certain specific social objectives of the project, it is 
desirable to.

• Gain participation of local communities and/or non-governmental organizations in civil Works and the 
delivery of Non-consulting Services.

• Increase the use of local know-how, Goods, or materials.
• Employ labour-intensive and other appropriate technologies. 

LLF projects generally envisage many small-value contracts for Goods, Non-consulting and/or Consulting Ser-
vices, and many small works. Commonly used procurement procedures under Community Driven Procure-
ment include RFQ; local competitive bidding inviting prospective bidders for Goods and Works located in and 
around the local community, direct contracting for small-value Goods, Works, and Non-consulting Services 
and the use of community labour and resources.

If as part of the PS development, if it is identified that using Community Driven Procurement could be the 
best procurement approach to deliver the LLF project, the proposed arrangements and the project activities 
to be carried out by community participation need to be outlined in the Legal Agreement and further elabo-
rated in the relevant project implementation document approved by the Bank.

It is recommended that an operational manual is produced with templates and procedures covering the dif-
ferent procurement modes such as Shopping, LCB, NCB and Direct Contracting.
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The Islamic Development Bank is made up of fifty-seven (57) Member Countries. Thirty-three (33) coun-
tries are LLF eligible.

• Afghanistan *
• Albania 
• Algeria 
• Azerbaijan
• Bahrain 
• Bangladesh *
• Benin *
• Brunei
• Burkina Faso *
• Cameroon *
• Chad *
• Comoros *
• Cote D’Ivoire *
• Djibouti *
• Egypt **
• Gabon 
• Gambia *
• Guinea *
• Guinea Bissau *
• Guyana 
• Indonesia **
• Iran 
• Iraq 
• Jordan 
• Kazakhstan 
• Kuwait 
• Kyrgyz Republic *
• Lebanon 
• Libya

• Malaysia 
• Maldives *
• Mali *
• Mauritania *
• Morocco **
• Mozambique *
• Niger *
• Nigeria **
• Oman 
• Pakistan *
• Palestine *
• Qatar
• Saudi Arabia 
• Senegal *
• Sierra Leone *
• Somalia *
• Sudan *
• Suriname 
• Syria 
• Tajikistan *
• Togo *
• Tunisia 
• Turkey 
• Turkmenistan 
• Uganda *
• United Arab Emirates 
• Uzbekistan **
• Yemen *

ANNEX I. IsDB MEMBER COUNTRIES

* 35% grant portion countries 
** 10% grant portion eligible countries 
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Annex II. Hiring of Consultants for Project related Activities under PPIF
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Regional Hub HQ

Activities/Process

Key

Originate “O”
Responsible“Re”
Clearance “C”

Approve “A”

Notify “N”

Review and 
Contribute “RC”

Business Case for hiring of Individual Consultant/Firm for use by IsDB

Always the first step in a process / activity and indicates the beginning or a process / activity.

Always follows “Originate” and describes the person responsible for that activity
Permit and action to proceed prior to move to the next step. Non-clearance means the entire process/proposal must be re-reviewed by previous entities

Contribute in a process based on which a decision will be made, or an action taken (inputs may or may not be included in decision process)

Provides final authority that an action or a decision can be undertaken or made

Follows Approve (A)

Request for Expression of Interest (REOI)
Shortlisting
Request for Proposals (RFP)
Evaluation of Technical Proposals 
Evaluation of Combined Technical and Financial Proposals
Negotiation with the Successful Consultant/Firm (Minutes of Negotiation)
No-Objection for the Draft Negotiated Contract 
Signing of the Contract
Consultant/Firm Performance Evaluation for Project-related activities
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Re
Re
Re
Re
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29.2
29.3
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C
C
C
C
C1
RC1 C2

Re
Re

N
N
N

O, C1 A N

C3

C2

A

A
A
A
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O
O

O, A
O, C2

29.1
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Project Title

A. Basic Project Information

B.     Project Quality at Entry

<<Name of the Project>>

<<Name of the Country>>

<<Name of Regional Hub>>

<<Name of the OTL>>

<<US$-------->>

<<US$-------->>

<<Mode(s) of Financing proposed by CPD>>

<<Name(s), US$-------->>

<<Name of the Executing Agency>>

Beneficiary Country

Executing Agency

Regional Hub

Operations Team Leader (OTL)

Total Cost of Project

The project has an 
Official Request

Quality of the provided 
Project Document(s)

Alignment of the project 
with MCPS, Thematic/

Sector Strategy and SDG’s 
(Max 100 words)

Type of Project
 Documents(s) Provid-
ed by the Beneficiary 

Country

The project is included 
in the Annual Country 
Work Program (ACWP)

<<Yes>>

<<Yes>>

<<Excellent>> <<Good>> <<Poor>>

<<Feasibility or
 Pre-Feasibility Report>>

<<Project Document 
(prepared by Beneficiary 

Country) >>

<<A paragraph with high level statements on alignment of the project 
with the MCPS (if any) and Thematic/Sector Strategy (if any) >>

<<Project Perfor-
ma (prepared by 
the Beneficiary 

Country) >>

<<No>>

<<No>>

Proposed IsDB Financing for the Project

Proposed IsDB Modes of Financing(s)

Names of Co-Financiers with Amounts (if Any)

ANNEX III. PPIF REQUEST FORM
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Key shortcomings of project 
Document(s)

<<Provide Key shortcomings and justification for the PPIF and how 
it can add value>>

<<A paragraph elaborating the purpose of the use of PPIF>>

<<Mention the Procurement Selection Method>>

<<Start date and duration of consultancy services>>

<<List all the deliverables of the consultancy services>>

<<Name and Signature (Staff filling in the Checklist) with Date>>

<<Name and Signature with Date>>

<<Insert Remarks, if any>>

<<US$-------->>
<<Budget year----->>

<<Name and Signature with 
Date>>

<<US$-------->>

<<A paragraph elaborating the main services to be provided by 
the consultant>>

Purpose of use of PPIF
 (max 100 words)

Method of Selection of 
Consultant (max 100 words)

Scope of the Consultancy
 Services (max 100 words)

Expected Date of stated Com-
pletion of the Consultancy 

Services
Deliverables of the

 Consultancy Services

Estimated Cost of the
 Consultancy Services

Name of the
 OTL

Authorized Amount of the 
Budget

Regional Hub 
Manager

Terms of Reference (TOR) for 
the Consultancy Services are 

prepared and copy is attached

<<Yes>>

<<Yes>>

<<No>>

<<No>>Consultants are Short-Listed

C. Consultancy Services

D. Request by the Originating Department

E. Final Approval by the Head LLF-MU

ANNEX III. PPIF REQUEST FORM
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ANNEX IV. PROCUREMENT STRATEGY AND 
PROCUREMENT PLAN TEMPLATE

Annex IV. Procurement Strategy and Procurement Plan Template

For each key contract detail a short one-line summary of the requirement including the cost 
estimate.

Country:

Full Project Name:

Total Finance ($):

Project Number:

Summary of Project
 Development Objectives

• Project Overview
Completion of the template should focus on describing the details of each of the higher value / risk con-
tracts identified.  All similar contracts, having similar approaches should be consolidated and described 
under one heading.

• Overview of Country, Beneficiary an Marketplace

 o Operational Context

• Governance aspects

• Economic Aspects

• Sustainability Aspects

• Technological Aspects

Key Conclusions
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ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATE

Risk Description Description of Mitigation Risk Owner

 o Client Capability and PIU Assessment
• Experience

• Need for hands-on support

• Contract management capability and capacity

• Complaints management and dispute resolution systems

Key Conclusions

 o Market Analysis
• Market sector dynamics

• Financial 

• Procurement trends

Key Conclusions 

• Procurement Risk Analysis 

• Procurement Objective
1.
2.
3.
4.
5.
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ANNEX IV. PROCUREMENT STRATEGY AND 
PROCUREMENT PLAN TEMPLATE

• Recommended Procurement Approach for the Project
o Contract and Estimated Cost:
o Procurement Approach (select from options and complete table below):

Attribute

Specifications
Sustainability Requirements

Contract Type

Supplier Relationship

Price Adjustments

Form of Contract (Terms and 
Conditions)

Selection Method

Selection Arrangement

Pricing and costing
 mechanism

Selected arrangement

Conformance/Performance

Yes/No

A. Traditional
B. Design and Build
C. Design, Build, Operate,Maintain
D. Design and Build – Turnkey 
E. Oter:_________

A. Lump Sum
B. Performance based contracts
C. Schedule of Rates / Admeasurement 
D. Time and Materials
E. Cost Plus

A. Public Private Partnerships (PPP)
B. Commercial Practices
C. Specialized Agencies
D. Imports
E. Commodities
F. Community Participation
G. Force Account
H. Framework Agreements

A. equest for Proposals (RFP)
B. Requests for Bids (RFB)
C. Requests for Quotations (RFQ) 
D. Direct Contracting

A. None, fixed price
B. Negotiated
C. Percentage

D.   State any special conditions of contract

A. Adversarial/Collaborative

Justification Summary/Logic
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ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATE

Market Approach

Pre / Post Qualification

Evaluation Selection
 Method

Evaluation of Costs

Domestic Preference

Non-Monetary Criteria

A. Type of Competition
1. ICB
2. ICB/MC
3. LIB
4. NCB
5. No Competition – Direct Contracting
B. Number of Envelopes/Stages
1. Single Stage
2. Multi-Stage
B. BAFO (Yes/No)
C. Negotiations (Yes/No)

A. Quality Cost Based Selection (QCBS)
B. Fixed Budget Based Selection (FBS)
C. Least Cost Based Selection (LCS) 
D. Quality Based Selection (QBS)
E. Consultant’s Qualifications Based Selec-

tion (CQS)
D.    Direct Contracting

List the type of criteria to be used 
(mandatory/desired)

A. Adjusted Bid Price
B. Life-Cycle Costs

Yes / No

A. Pre-Qualification
B. Post-Qualification
C. Short List Preparation
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7 Preferred arrangement for low value, low risk activities (if applicable)

8 Summary of PPSD to inform the Bank’s preparation of the PAD

9 Project Procurement Plan

Procurement Plan Purpose

This PP shows the contracts required to carry out the Project. It is used to provide information about the 
procurement of goods, works and services, how vendors will be chosen, what kind(s) of contract(s) will be 
used, how vendors will be managed, and who will be involved at each stage of the process. Project infor-
mation for the PP is in Table 1.

PROCUREMENT PLAN PURPOSE    (VERSION#  DATE: dd/mm/yr)

Activity

Contract Title, 
Description 

and Category

Estimated Cost 
US$ and Risk 

Rating

Procurement 
Approach/

Competition
ICB

ICB/MC
LIB

NCB
Direct Con-

tracting

Selection 
Method

Pre/Post Quali-
fication

SPD (RFP/SBD)
Framework 
Agreement

QCBS/QBS etc.
BAFO

Evaluation 
Method

Rated Criteria 
(VfM)

Lowest Evalu-
ated Cost

Category Estimated cost Procurement Arrangement

ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATEE
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ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATEE

Table - 1: Project Information

PROCUREMENT PACKAGE SUMMARY

Table 2: Procurement Package summary Goods and Works

Procurement Method Number of packages Total amount U$S

Subtotal Goods and Works

Country

Name of Beneficiary

Project Name

Project Pipeline Number

Project Code (After Approval)

Date of Approval (tentative)

Date of Signature (tentative)

Date of Effectiveness (tentative)

Amount IsDB financing

Mode of Financing

Executing Agency

Expected date of General Procurement Notice

ternational Competitive Bidding limited to Member Countries 
(ICB-MC)
International Competitive Bidding (ICB)
Limited International Bidding (LIB)
National Competitive Bidding (NCB)
Shopping
Direct Contracting or Single Source
Force Account
Community Participation
Specialized Agencies
Commercial Practices

After 12 months, PIAR to be carried out and 
Procurement Plan to be updated for remaining 
period

Project Implementation Period  
Period covered by this plan (12 months from 
approval) 
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ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATE

Table 3 Procurement Package Summary - Consultancy Services/Technical Assistance

Method of Short-listing*                            Number of packages Total amount US$

Subtotal Consultancy Services Technical Assistance

Consultancy

Project 
Components
(as in PAD)

Contract 
Package #

Contract Pack-
age – Type and 

Description 

Budget US$ Expected date 
for advertise-

ment 

RemarksProcurement
/Selection 
Methods *

Total Procurement Package 

PROCUREMENT DESCRIPTION 

Table 4 - List of Indicative Procurement Packages IsDB financed items

Procurement Description

International Firms
Member Country Firms
National Firms

The list of indicative Procurement Packages is presented in Table 4 below with the related procurement 
method, the expected date for advertisement.

*Procurement Method for Goods, Works to be mentioned in Table 4
1. International Competitive Bidding limited to Member Countries (ICB-MC) – Indicate whether
 Domestic Preference will apply when ICB/MC is used

NA = not applicable
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ANNEX IV. PROCUREMENT STRATEGY AND PROCUREMENT PLAN 
TEMPLATE

2.   International Competitive Bidding (ICB) – Indicate whether Domestic Preference will apply when ICB is 

used

3.   Limited International Bidding (LIB)

4.   National Competitive Bidding (NCB)

5.   Shopping

6.   Direct Contracting or Single Source

7.   Force Account

8.   Community Participation

9.   Specialized Agencies

10. Commercial Practices

* Selection Method used for Consultants to be mentioned in Table 4

1. Quality and Cost-Based Selection (QCBS)

2. Quality Based Selection (QBS)

3. Least Cost Selection (LCS)

4. Fixed Budget Method (FB)

5. Consultant Qualification Selection (CQ)

6. Sole-Source/Direct Contracting

For all packages review of the procurement methods will be carried out by IsDB as per its procurement 

guidelines and as specified in the Financing Agreement.



https://www.isdb.org/project-procurement



