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Common Abbreviations and Defined Terms 

Common abbreviations and defined terms that are used in these Guidelines. Defined terms are written 

using capital letters. 

Abbreviation / term  Full terminology / definition 

BED  Board of Executive Directors 

Beneficiary  A Beneficiary  is  the  recipient of  IsDB Project Financing. This 
term includes any entity involved in the implementation of an 
IsDB financed project on behalf of the Beneficiary.   

Bid  An offer, by  a Bidder,  in  response  to a Request  for Bids,  to 
provide  the  required  Goods,  and/or Works  and/or  related 
services. 

Bidder  A Firm  that submits a Bid  for  the provision of Goods and/or 
Works and/or related Services  

Consultant  A  Consultant  Firm  or  Individual  Consultant  that  provides 
Consultant Services. A Consultant  is  independent of both the 
Beneficiary and IsDB. 

Consultant Service(s)  Consultant Services are those intellectual services delivered by 
a  Consultant  Firm  or  an  Individual  Consultant.  Consultant 
Services  are  normally  of  a  professional,  expert  or  advisory 
nature. Consultant Services are governed by these Guidelines.

CSOs  Civil Society Organizations 

Goods  A  category  of  procurement  that  includes,  for  example: 
consumables,  equipment, machinery,  vehicles  commodities, 
raw materials or  industrial plant. The  term may also  include 
related  services,  such  as:  transportation,  insurance, 
installation, commissioning, training or initial maintenance. 

IsDB  Islamic Development Bank 

MC  Member Country 

MDB  Multi‐Lateral Development Bank 

NGO  Non‐Government Organization  

Non‐Consulting Services:  Services  which  are  not  Consulting  Services.  Non‐Consulting 
Services  are  normally  Bid  and  contracted  based  on 
performance  of  measurable  outputs,  and  for  which 
performance  standards  can  be  clearly  identified  and 
consistently  applied.  Examples  include:  drilling,  aerial 
photography,  satellite  imagery,  mapping,  and  similar 
operations. 

PAD  Project Appraisal Document 

Prequalification  The  shortlisting process, which  can be used prior  to  inviting 
Request  for  Bids  in  the  procurement  of Goods, Works  and 
related services. 
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Abbreviation / term  Full terminology / definition 

Procurement  The function of planning for, and sourcing Goods, Works, Non‐
Consulting  Services,  and/or  Consulting  Services  to  meet 
required objectives.  

Procurement Documents  A  generic  term  used  in  these  Guidelines  to  cover  all 
Procurement Documents issued by the Beneficiary. It includes: 
GPN, SPN, EOI, REOI, Prequalification document, RFB and RFP, 
including any addenda. 

PPR  Project Procurement 

RFQ  Request for Quotation 

SBDs  Standard Bidding Documents  

Standard Bidding Documents  Standardised  procurement  documents  issued  by  IsDB  to  be 
used by Beneficiaries for IsDB financed projects. These include 
IsDB’s  standard  documents  for,  e.g.:  GPN,  SPN, 
Prequalification, LOI, RFB and RFP. 

UN  United Nations 

Works  A category of procurement that refers to construction, repair, 
rehabilitation,  demolition,  restoration, maintenance  of  civil 
work structures, and related services such as transportation, 
insurance, installation, commissioning, and training. 
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Section 1 – Introduction 

1.1 Overview 

This Guidance Note relates to Procurements in Fragile, Conflict‐Affected States and emergency 

situations.  

Operating in countries experiencing fragility, with weak institutions, or emerging from conflict, 

or  confronted with  an  emergency,  carries  several  challenges  for  both  the  public  institutions 

involved  in  the design and  implementation of projects and  for  financiers  such as  the  Islamic 

Development Bank (IsDB). 

IsDB’s updated Guidelines for the procurement of Goods, Works and related services under IsDB 

Project  Financing  and  the Guidelines  for  the Procurement of Consultant  Services under  IsDB 

Project  Financing allow  for greater differentiation  in  the procurement process  to  respond  to 

country conditions, on projects financed in whole or in part by IsDB. 

This Guidance Note elaborates on how procurements should be approached in Fragile, Conflict‐

Affected States noting  that  it  is not a step‐by‐step guide. There  is no single solution  that will 

successfully address all the different circumstances in any given context. 

This Guidance Note proposes measures that can facilitate procurement in such situations, and 

Beneficiaries are strongly encouraged to work closely with the assigned IsDB project team and 

procurement  specialist  to discuss  these  specific  flexibilities and options, as well as any other 

measures that the situation warrants. 

 

Figure I – IsDB Procurement Cycle 
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IsDB may accept the use of appropriate and procurement arrangements in accordance with the 

relevant provisions of the Procurement Guidelines or other suitable procedures that  facilitate 

more  responsive  mobilization  as  required  by  the  circumstance  which  apply  across  IsDB’s 

procurement cycle. 
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Section 2 ‐ Procurement in Fragile, Conflict‐Affected States 

2.1 Overview 

In Fragile, Conflict‐Affected States, as determined by IsDB’s Resilience and Social Development 

Division,  the design and  implementation of projects  financed  in whole or  in part by  IsDB can 

benefit from special considerations which consider the particular circumstances of each country 

and the situation. Similarly, in emergency situations, IsDB may agree to the following. 

 Condensed stages of identification, preparation, and appraisal;  

 Authorizing negotiations after a simplified review of a project’s documentation; and 

 Reduced turnaround times at key stages of the procurement process. 

The design of a Fragile, Conflict‐Affected States or emergency project must reflect the specifics 

of  the Beneficiaries  situation  as well  as  the  related  constraints  and  risks,  to ensure  that  the 

project  adequately  responds  to  the  Beneficiary’s  needs  and  that  it  can  achieve  its  intended 

project results efficiently. 

Furthermore, Beneficiaries and IsDB project teams must ensure that they “do no harm” and that 

they develop and implement plans to avoid, minimize, mitigate, or compensate for the potential 

adverse impacts of assistance projects. 

2.2 Fragile, Conflict‐Affected States 

IsDB  identifies Fragile or Conflict‐Affected States as  those of  its Member Countries  (MC) with 

weak  governance,  ineffective  public  administration  and  rule  of  law,  and  civil  unrest.  It 

distinguishes between Fragility and Conflict‐Affected. 

Fragile, Conflict‐Affected States are countries that IsDB determines as being fragile. To determine 

these countries, IsDB will take into account the World Banks Harmonized List of Fragile Situations 

as published each year1. 

2.2.1  Fragility 

Fragility is a state with weak capacity to carry out the basic functions of governing a population 

and  its  territory,  that  lacks  the  ability  or  political will  to  develop mutually  constructive  and 

reinforcing relations with society, or that is affected by other specific vulnerabilities, such as for 

small states. 

2.2.2  Conflict 

Conflict is a violent or nonviolent process in which two or more parties disagree about interests 

and values. Although  it may provide an opportunity  for change,  if not managed correctly and 

peacefully,  it can escalate  into violence. Conflict can be a cause, symptom, or consequence of 

                                                            

1 http://pubdocs.worldbank.org/en/892921532529834051/FCSList‐FY19‐Final.pdf  
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fragility. Regardless, a lack of state responsiveness may raise the risk of conflict and the possibility 

of violence. 

Fragile,  Conflict‐Affected  States  are  generally  characterized  by  political  instability,  weak 

governance and  institutional  capacity, economic and  social  insecurity, high  levels of poverty, 

wide gaps in the level of social and economic services, lack of competition, disputes over access 

to resources and the sharing of their profits, and greater vulnerability to the effects of natural 

hazards and climate change. Public service delivery systems seldom function well, and the ability 

of the government to guarantee the basic security of its people is often limited.  

2.2.3  Disasters and Emergency Situations 

IsDB identifies disasters and emergency situations as follows: 

 Disaster means a sudden, calamitous event that seriously disrupts the functioning of a 

community or society, causing widespread human, material, economic, or environmental 

losses that exceed the community’s or society’s ability to cope using its own resources. 

Disasters can be caused by natural events, technological or industrial accidents, or conflict. 

 An  emergency  occurs  after  a  natural  or  anthropogenic  disaster,  or  conflict,  when 

unforeseen circumstances require immediate action, and local capacity is insufficient to 

address  and  manage  traumatic  events.  Emergencies  may  involve  deaths,  injuries, 

displacement  of  people,  disease,  disability,  food  insecurity,  damage  or  loss  of 

infrastructure, weakened or destroyed public administration, and reduced public safety 

and security. 
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Section 3 – Procurement in Fragile, Conflict‐Affected States 

3.1 Project Design and Procurement Planning 

In Fragile, Conflict‐Affected States it is critical that the Project Planning and Strategy outlined in 

the project documents covers a detailed assessment of the needs, conditions, and expectations, 

including  the  origins  and  nature  of  conflicts  and  in  the  case  of  emergencies,  initial  damage 

assessments. The strategy should provide critical policy recommendations for the response to 

immediate priorities along with accompanying long‐term actions. 

IsDB’s policies allow for flexibility  in the processing of Fragile Conflict‐Affected States projects 

and  emergency  assistance,  the  initial  environmental  examination,  environmental  impact 

assessment,  resettlement  plan,  and/or  indigenous  people’s  plan  prepared  based  on  the 

approved  frameworks must be  formulated  and  approved by  IsDB before  any project‐related 

activities start. 

The project strategy should identify immediate priority assistance objectives as well as medium‐

term objectives which may include. 

 A proposal for technical assistance and other forms of investment required to meet the 

stated objectives; 

 An  assessment  of  potential  impediments  to  rapid  disbursement,  including  associated 

fiduciary risks and proposed mitigation measures; 

 Identification  of  the  exceptional  measures  required  to  undertake  rehabilitation  or 

reconstruction works; 

 An assessment of risks, risk mitigation strategies, and contingency responses; and 

 Benchmarks and performance monitoring indicators. 

The  project  implementation  arrangements  detail  the  circumstances  considered  in  the 

preparation  of  the  procurement  plan,  and  include  a  description  of  procurement  processing, 

procurement  risks, and  selection methods. The project’s procurement plan must be updated 

regularly and a justification for changes to the procurement plan must be given2.  

It is important that the following is considered during the design and preparation for projects in 

Fragile Conflict‐Affected States and emergency situations. 

 Keeping the design of the Project Appraisal Document (PAD) and the related procurement 

plan short, simple, and fit for purpose; 

 Understanding the prevailing political economy, cultural sensitivities, and the severity and 

geographic spread of any conflict that may affect the country; 

                                                            

2 See  the Guidance Note of Procurement Planning and Strategy  for  further details on  the Procurement Planning 
Process 
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 Understanding  the  supply chain  limitations  (access  to  imports, primary  inputs,  labour, 

electricity,  water  supply,  banking  services,  etc.)  and  constraints  to  communications, 

transport, and other logistical factors affecting the country; 

 Assessing labour risks and other key social factors, including child labour conditions, and 

ensure that workers are neither trafficked nor working under  forced  labour, especially 

under Advanced Contracting; 

 Using procurement and selection methods that suit the situation and that will deliver the 

best project outcomes; 

 Considering adaptable project controls, such as levels of procurement reviews, which can 

be adjusted as capacity improves; 

 Considering using framework agreements where appropriate; 

 Considering  the  need  to  supplement  the  capacity  of  the  implementing  agency with 

consultant support in managing and administering contracts; 

 Considering relying on other institutions with operations in the country, such as United 

Nations (UN) agencies, other Multilateral Development Banks (MDB’s), donors and Civil 

Society Organizations (CSOs); and  

 Enabling  communities  to participate  in  the design and  subsequent  implementation of 

Works. 

3.2 Procurement Preparedness 

Procurement  is  a  key  component  of  emergency,  conflict,  and  disaster  preparedness  and 

response. Various measures can be taken before an emergency, conflict, or disaster occurs to 

optimise the capacity of procurement systems to respond effectively to the given situation. The 

measures outlined below are essential to address the challenges to procurement preparedness 

in any such situation. 

Emergency procurement preparedness involves actions taken in advance of an emergency that 

will enhance the capacity of authorities to address the situation as detailed below. 

 Legal and Institutional Infrastructure for Emergency Response 

o Integration of procurement into national disaster preparedness and risk reduction 

plans; 

o Establishment of a governance structure and  legal  framework  that governs  the 

application of emergency procedures; 

o Setting up of emergency procurement teams, pooling the most skilled experts; 

o Setting up of emergency contract or supply chain management teams;  

o Capacity  building  for  undertaking  emergency  procurement,  including  due 

diligence  checks  in  preselecting  Firms,  Suppliers,  Contractors  (including  sub‐

Contractors) or Individuals; and  



SECTION 3. PROCUREMENT IN FRAGILE, CONFLICT‐AFFECTED STATES 

7 
Guidance Note on Procurement in Fragile Conflict‐Affected States and Emergency Situations 

o The use of framework agreements for faster deployment of resources and critical 

Goods and Services. 

 Allocation of Resources for Emergency Procurement Facilities and Teams 

o Office space; 

o Communications and connectivity equipment; 

o Storage and distribution facilities; 

o Transportation  resources,  including  local Firms  for  in‐country  transportation of 

people and cargo; 

o Publicly‐accessible free website to ensure wide dissemination of information; and 

o Reserve budget for the work of the emergency procurement team. 

 Development of Emergency Procurement Procedures and Tools 

o Legal framework that authorizes and specifies special procedures for emergency 

situations  (e.g.,  use  of  Direct  Selection,  Force  Account  and  Framework 

Agreements); 

o Use of electronic procurement and related processes; 

o Adapted prequalification procedures; 

o Standard emergency forms of contracts etc; 

o Principles and procedures applicable to cost reimbursements; and 

o Asset tracking procedures. 

 Readiness for Contractor and Supplier Mobilization 

o Identification  of  frequently  required  emergency  Goods  and  Services,  related 

Suppliers,  and  estimated  costs  (temporary  shelter,  water,  food/nutritional 

supplements, communication equipment, vehicles, medical supplies); 

o Establishment  and  periodic  updating  of  a  list  of  pre‐qualified  Firms,  Suppliers, 

Contractors (including sub‐Contractors) and service providers; 

o Assessment of countrywide (as well as region‐wide, where relevant) markets for 

common supplies needed in case of emergency; 

o Framework  Agreements  for  Consulting  Services,  Goods,  supplies,  and  Works 

developed and used in emergency situations; 

o Prepositioning of supplies and establishment of linkages with other humanitarian 

organizations’ depots; and 

o Standby contracts with prequalified Firms, Suppliers, Contractors (including sub‐

Contractors). 

3.3 Situational Response 

IsDB allows  for a broad  spectrum of  response measures  in emergency situations,  in  terms of 

financing and simplified procedures for project processing and implementation. 
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IsDB’s 2018 Guidelines  for the procurement of Goods, Works and related services under  IsDB 

Project  Financing  also  allow  for  greater  flexibility  in  designing  and  conducting  procurement. 

Below  is  a  list  of measures  that  can  be  adopted  in  consultation with  Beneficiary  and  other 

development partners: 

 Fiduciary arrangements normally required during the preparation period may be deferred 

to the implementation stage. For example, the finalization of the PAD may be postponed, 

and the procurement plan pushed back to after project start‐up, and a simplified PAD and 

initial procurement plan may be used in project processing documents. 

 Procurement  may  be  conducted  using  the  Beneficiary’s  national  procurement 

arrangements,  if  these  are  acceptable  to  IsDB  and  consistent  with  IsDB’s  core 

procurement principles and procurement guidelines. 

 Where no viable implementation capacity or alternative exists, IsDB may, at the request 

of the Beneficiary, execute start‐up activities on behalf of the Beneficiary. For example, 

under  a  loan  or  grant  project,  IsDB may  select  the  project  implementation  support 

consultant  who  will  assist  the  Beneficiary  with  the  implementation  of  the  project, 

including in the conduct of further procurement activities.  

 The  Vice‐President  of  Country  Programs  may  provisionally  increase  the  delegation 

thresholds granted to procurement staff, so they are fully empowered to act and provide 

clearances in a timely manner. 

The Appendix lists measures that may, at the request of the Beneficiary, be considered and put 

into  place  to  answer  the  challenges  of  procurement  in  Fragile,  Conflict‐Affected  States  and 

emergencies. 

3.4 Application of IsDB Regulations and Procedures during Emergencies 

During the immediate response and recovery phase of an emergency or conflict, IsDB may accept 

the use of the Beneficiary’s national procurement arrangements, provided that these procedures 

are consistent with IsDB’s core procurement principles and Anticorruption Policies and Integrity 

Principles and Guidelines. 

Normally, IsDB’s prior review will not be required during the  immediate response phase of an 

emergency, since available time is limited. Prior review should only be used in exceptional cases 

and  responses will be provided promptly.  IsDB’s oversight of procurement may be enhanced 

through increased implementation support and/or increased post reviews. 

3.5 Operational Context and Market Conditions 

The supply market and local market conditions should be assessed periodically. More information 

on how to access supply markets and detailed market analysis are detailed in the Guidance Note 

on Procurement Planning and Strategy. 

Although periodic market assessments may be undertaken for Fragile, Conflict‐Affected States, 

it may be necessary to conduct an update of local conditions, especially in the aftermath of an 
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emergency event. This can be achieved quickly through informal, ad hoc surveys and by involving 

local authorities, communities, workers, workers’ representatives, CSOs, groups of people with 

disabilities, and businesses in the affected areas. IsDB’s resident missions can provide assistance 

post emergency. 

In addition to market assessments, the following aspects may also be considered when preparing 

the procurement plan of projects in Fragile, Conflict‐Affected States and emergency situations. 

3.5.1  Security Requirements in the Country 

Each country will present different security issues that have an impact on procurement processes 

and  the  performance  of  contracts.  Security  considerations  are  often  reflected  in  the  prices 

quoted for goods, works, and services. To ensure greater transparency and more realistic pricing, 

the cost of  security  should be  identified as a  separate  line  item  in contracts  to  facilitate and 

manage  the  impact  on  cost  if  the  security  situation  in  the  country  changes  during  contract 

implementation. 

3.5.2  Contracting Core Government Services to External Providers 

Contracting  core  government  services  to  external  providers  may  be  an  option  when  local 

government  is  recovering  from  conflict  and,  as  a  result,  has  little  or  no  capacity  to  deliver 

essential public services or functions, e.g., on public financial management, legislative drafting, 

treasury reform, management of health services, private sector development, management of 

state‐owned enterprises, etc. 

The  contracting  out  of  these  services  is  a  possible  short‐term  solution;  however,  there  are 

potential political and technical risks associated with this approach that need to be considered 

at the project appraisal stage. Contracting for these services should be subject to appropriate 

procurement procedures to ensure that quality services are contracted. 

3.5.3  Governance 

There  is  an  inherently  high  risk  that  procurement  in  Fragile,  Conflict‐Affected  States  and 

emergency  operations  could  be  affected  by  conflicts  of  interest  or  by  fraudulent  or  corrupt 

activities of some of the stakeholders involved in the procurement process. Also, the likelihood 

of complications, cost overruns, delays, and poor quality of goods and services may be very high 

due to capacity constraints, urgency, and general disorder. 

Developing a sound governance and anticorruption plan for the project is a key consideration to 

help mitigate those risks.  In small states, conflict of  interest  is often an  issue and appropriate 

mitigation measures must be designed to address such situations.  

3.6 Organizational and Institutional Support 

Any  development  assistance  project  must  be  supported  by  sufficient  attention  to  the 

Beneficiary’s  organizational  and  institutional  arrangements  for  implementation,  including  for 

procurement.  Measures  that  can  be  considered  for  Fragile,  Conflict‐Affected  States  and 

emergencies include the following. 
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 Within the country. Rapid and appropriate assistance requires IsDB to work in a flexible 

and pragmatic way with other institutions. 

o In  countries with weak  implementation  capacity,  IsDB may  consider  a  request 

from  the  Beneficiary  to  contract  other  institutions  such  as  nongovernment 

organizations  (NGOs) and CSOs, UN agencies, or other multilateral or bilateral 

institutions  to  undertake  all  or  part  of  project  implementation,  including  the 

procurement functions. 

o Use  of  the  alternative  procurement  arrangements  of  another multilateral  or 

bilateral agency or organization  involved  in the project, or accredited agency of 

the Beneficiary  should be considered during project design  in accordance with 

Chapter  4  of  IDB  Guidelines  for  Procurement  of  Goods,  Works  and  Related 

Services Under IsDB Project Financing, September 2018. In such cases, IsDB may 

agree to rely on and apply the procurement rules and procedures of the agency 

or  organization  and may  agree  to  such  party  taking  a  lead  role  in  providing 

implementation support and monitoring of procurement activities. 

 Within IsDB. IsDB procedures and regulations provide several options that support the 

timely processing of transactions in particularly urgent or compelling circumstances. For 

example,  in Fragile, Conflict‐Affected States and emergencies,  IsDB may provide direct 

assistance to the Beneficiary by: 

o financing  individual  consultants  to  support  the  Beneficiary  in  project 

implementation, including procurement; 

o drafting procurement documents; 

o handling the selection of consultants on behalf of the Beneficiary; 

o assisting in the identification of strengths and weaknesses in Bids/Proposals; and 

o acting as observer in contract negotiations or in dialogues between the Beneficiary 

and its Firms, Suppliers, Contractors (including sub‐Contractors) or Consultants. 

In any event, the ultimate responsibility for procurement remains with the Beneficiary, and direct 

assistance by IsDB must never result in IsDB entering into contracts on behalf of the Beneficiary. 

3.7 Use of Procurement Agents 

When  the  Beneficiary  does  not  have  the  required  in‐house  capacity  for  the  necessary 

procurement  or  project  management  activities,  hiring  a  procurement  agent  or  project 

management consultant may be  the most efficient option. The procurement agent should be 

selected  in  accordance with  Paragraph  3.47  of  the  2018 Guidelines  for  the  Procurement  of 

Consultant Services under IsDB Project Financing. 

3.8 Flexible Arrangements for Procurement 

In  Fragile,  Conflict‐Affected  States  and  emergencies,  the  selection  methods,  selection 

arrangements, and market approaches used  to procure goods, works, and services should be 
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simplified, consistent with the provisions of the 2018 Guidelines for the procurement of Goods, 

Works and related services under IsDB Project Financing and Guidelines for the Procurement of 

Consultant Services under IsDB Project Financing. 

Below are some measures for consideration. 

3.8.1  Approach to National versus International Markets 

Bidding procedures targeting the national market using the Beneficiary’s own procurement rules 

and procedures may be used when the procedures for international advertising are considered 

inappropriate or  too  complex due  to  the Beneficiary’s weak  implementation  capacity, where 

there  is clearly no  international market appetite to participate  in the procurement process, or 

when speed is of the essence. 

3.8.2  Flexible Arrangements for the Selection of Consultants 

The Single Source of consulting firms and individuals as per Paragraphs 3.43 and 3.44 of the 2018 

Guidelines for the Procurement of Consultant Services under IsDB Project Financing should be 

used if it presents a clear advantage over competition for the required consulting services. Firms 

and individuals that are already working in the country and have a proven track record in similar 

assignments may be the most suitable option for start‐up activities. Consultants selected on a 

Single Source selection basis may be given the opportunity to participate in future assignments 

under  the  same  project,  provided  there  is  no  unresolved  conflict  of  interest with  the  tasks 

performed under the initial contract. 

Framework  agreements may  be  appropriate  for  the  procurement  of  Consultant  Services  in 

emergency  situations  or  for  crisis  planning,  such  as  for  natural  disasters.  Such  framework 

agreements may be existing Beneficiary agreements to be used in IsDB operations, or they may 

be established by the Beneficiary specifically for the IsDB project. 

3.8.3  Flexible Arrangements for Procurement of Goods, Works, and Non‐Consulting Services 

Single Source selection for contracts for goods, works, and non‐consulting services may be used 

to extend an existing contract or to award new contracts in response to disasters or emergencies. 

Firms, Suppliers, Contractors (including sub‐Contractors) or Individuals selected under projects 

financed by other development partners may also be considered  for Single Source  selections 

under an IsDB‐financed emergency project. 

The  Single  Source  selection may  be  from  the  Firms,  Suppliers,  Contractors  (including  sub‐

Contractors),  Individuals, UN agencies or NGOs that are already mobilized and working  in the 

emergency areas. 

Framework agreements may be appropriate for the procurement of goods, works, and services 

in emergency  situations or  for crisis planning  (such as  for natural disasters). Such  framework 

agreements may be existing Beneficiary agreements to be used in IsDB operations, or they may 

be established by the Beneficiary specifically for the IsDB project. 
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3.8.4  Request for quotations 

Request for Quotations (RFQ) is a competitive method based on comparison of prices obtained 

from Firms, Suppliers, Contractors (including sub‐Contractors) or Individuals for the provision of 

goods, works, or  services  that are generally of  low  value,  low  risk, not  complex, and  can be 

specified  through  simple  requirements.  This method may  be  appropriate  to  procure  limited 

quantities  of  readily  available,  off‐the‐shelf  goods  or  services,  standard  specification 

commodities, or  simple  civil works of  small value, when  it  is more efficient  than using more 

competitive methods of procurement. 

Quotations should be obtained through advertisement, or when limited competition is justified, 

through an RFQ  to a  limited number of  firms. To ensure competition,  the Beneficiary  should 

request quotations  from as many Firms, Suppliers, Contractors  (including  sub‐Contractors) or 

Individuals as possible to allow comparison of normally at least three responsive quotations. In 

situations where  less  than  three  Firms,  Suppliers,  Contractors  (including  sub‐Contractors)  or 

Individuals  available  (or  when  less  than  three  responsive  quotations  are  received),  the 

Beneficiary should note the situation in the procurement records and proceed with the award of 

contract. There is no requirement for the Beneficiary to obtain a no‐objection from IsDB when 

there are fewer than three quotations; however, those RFQ contracts may be prioritized for IsDB 

post review). 

Firms, Suppliers, Contractors (including sub‐Contractors) or Individuals must be given sufficient 

time to prepare and submit their quotations. RFQs must include the description and quantity for 

the works, goods, or services, including any installation requirements as appropriate. The request 

must also indicate the deadline for submission of quotations and specify whether quotations are 

accepted  by  letter,  facsimile,  or  other  electronic means.  The  evaluation  of  quotations  and 

contract award is carried out based on the criteria specified in the RFQ. The terms of the accepted 

quotation must be incorporated in a contractually binding document. The Beneficiary must keep 

records of all proceedings regarding RFQs. 

In emergency situations, the RFQ method can also be used even for higher‐value contracts; the 

justification should be noted in the PAD or procurement records as appropriate. Such contracts 

may be prioritized for post review. 

3.8.5  Simplification of pre‐ and post‐qualification criteria 

The pre‐ and post‐qualification criteria should be set  to optimize  the participation of  local or 

regional  Firms,  Suppliers,  Contractors  (including  sub‐Contractors)  or  Individuals  and  may, 

therefore, be based on the conditions that prevail in the local and regional markets. 

Prequalified Firms, Suppliers, Contractors (including sub‐Contractors) or Individuals. Using lists of 

prequalified  Firms,  Suppliers, Contractors  (including  sub‐Contractors) or  Individuals  to whom 

periodic invitations are issued can also help accelerate the procurement process. Prequalification 

documents may use a simplified format that is acceptable to IsDB. Firms, Suppliers, Contractors 

(including  sub‐Contractors)  or  Individuals  are  then  asked  to  provide  quotations  for  simple, 

common items such as commodities. 
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Contracts should be awarded on a competitive basis, and may be for multiyear durations, with 

provisions  on  price  escalation  whenever  justified,  and  the  possibility  of  extension  upon 

agreement between the client and the Firm, Supplier, Contractor (including sub‐Contractors) or 

Individual. 

3.8.6  Community participation 

The  active  participation  of  local  communities  in  disaster,  emergency,  post‐disaster,  or  post‐

conflict situations,  in the  identification and design of  immediate relief efforts will ensure that 

their most urgent needs are met. Their contribution to the oversight of procurement or to the 

execution  of  works  contracts,  and  their  own  implementation  of  small  works  and  related 

remuneration through various means, either in‐kind or through cash transfers, can engage the 

communities  onto  the  path  of  faster  recovery  and  actively  contribute  to  the  immediate 

improvement of their living conditions. 

3.8.7  Force account 

In Fragile, Conflict‐Affected States and emergencies,  including  in  small‐state  situations, when 

construction Firms are unlikely to Bid at reasonable prices because of the location of and risks 

associated with the project, or when a certain government agency has the sole right to operate 

in  certain  sectors  (e.g.,  railway  and  power  transmission),  force  account  for  repair  or 

reconstruction using the Beneficiary’s own personnel and equipment, or a government‐owned 

construction unit, may be the only practical method as detailed in Paragraphs 3.12 and 3.13 in 

IsDB’s 2018 Guidelines  for the procurement of Goods, Works and related services under  IsDB 

Project Financing.  

3.8.8  Use of second‐hand goods 

In  Fragile,  Conflict‐Affected  States  and  emergencies,  in  exceptional  circumstances,  IsDB may 

finance the procurement of second‐hand goods when they are considered to provide the most 

economical and efficient means of satisfying the objectives of the project. 

It must be noted that a procurement package for goods shall not mix second‐hand goods with 

new  goods.  The  technical  requirements/specifications  should  describe  the  minimum 

characteristics of the items that could be offered second‐hand for example the age and condition. 

If  IsDB  agrees  to  the  procurement  of  second‐hand  goods,  the  simplified  bidding  documents 

should set out. 

 Clear specifications that provide acceptable standards; 

 Performance requirements of the goods to be procured;  

 Clear criteria on how bids will be evaluated; and  

 Any  Inspection requirements and requirements for assessment and certification of the 

residual life of the goods by recognized licensed entities. 
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The warranty and defect liability provisions in the contract shall be written or adapted to apply 

to  second‐hand goods. Any  risk mitigation measure  that may be necessary  in  relation  to  the 

procurement and use of second‐hand goods must be reflected in the procurement plan. 

3.8.9  Commodities  

In  Fragile,  Conflict‐Affected  States  and  emergencies,  the  most  efficient  way  of  procuring 

commodities such as seeds, grain, cereals, cooking oil, and fertilizers may be through specialized 

agencies, such as the UN or others, or directly from the Firms or Suppliers. In countries where 

customs duties for emergency commodities are abnormally high, the Beneficiary may be asked 

to waive or to reduce customs duties to bring them to a reasonable  level for example 10% to 

12%. In emergency situations, priority commodities must be determined in response to the basic 

needs  resulting  from  the  event, particularly  the needs of  the poorest  citizens. Pre‐shipment 

inspection for commodities is normally required. 

3.8.10  Accelerated bid or proposal preparation times 

Bid/Proposal preparation periods during  the  immediate  response  and  recovery phases of  an 

emergency may be reduced to fifteen (15) working days for international competition and seven 

(7) working days for national competition. Shorter periods must be approved by IsDB, taking into 

consideration  the  capacity  of  Firms,  Suppliers,  Contractors  (including  sub‐Contractors)  or 

Individuals to prepare responsive Bids/Proposals within a short period. 

3.8.11  Bid security and performance security requirements 

For small contracts for goods or works, the preparation of Bids by small and medium‐sized Firms, 

Suppliers,  Contractors  (including  sub‐Contractors)  or  Individuals  can  be  accelerated  by  not 

requiring a bid security as detailed in Paragraphs 2.37 to 2.39 of IsDB’s 2018 Guidelines for the 

procurement of Goods, Works and related services under  IsDB Project Financing.  Instead, the 

Beneficiary may require Bidders to sign a declaration accepting that, if they withdraw or modify 

their Bid during the period of validity or when they are awarded the contract, or if they fail to 

sign the contract or to submit a performance security before the deadline defined in the Bidding 

documents,  the Bidder will be  suspended  from Bidding  for any  contract with  the entity  that 

invited Bids, for the period of time specified  in the Bidding document. Similarly,  in the case of 

small  contracts  for works  or  supply  of  goods,  the  Beneficiary may  decide  to  not  require  a 

performance  security. However,  in works  contracts,  the Beneficiary may  retain  the  retention 

money  during  the  defects  liability  period,  and  in  contracts  for  goods,  will  request  the 

manufacturer warranties. 

3.8.12  Advance payment 

Where it is not easy for Firms, Suppliers, Contractors (including sub‐Contractors) or Individuals 

to obtain  lines of  credit  from banks,  the Beneficiary may  consider  increasing  the  amount of 

advance payment under works or supply contracts, provided that the Firm, Supplier, Contractor 

(including  sub‐Contractors) or  Individual provides a bank guarantee  for  the  same amount.  In 

some  environments,  the  only  Firms,  Suppliers,  Contractors  (including  sub‐Contractors)  or 
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Individuals willing  to execute  a  contract may not be  able  to obtain bank  guarantees  for  the 

advance payment. In such cases, the Beneficiary must provide a situational analysis and provide 

options  along with  appropriate  risk mitigation measures.  For  example,  contracts with  CSOs, 

NGOs,  and  other  institutions  with  track  records  of  good  performance may  be  offered  the 

payment  of  an  appropriate  amount  of  advance  without  being  required  to  provide  a  bank 

guarantee. 

3.8.13  Fiduciary oversight 

In  general,  in  rapid  response  situations,  there  is  an  increased  risk  of  fraud  and  corruption, 

particularly  in the use of simplified procurement procedures,  less complex due diligence, false 

delivery  certification,  inflated  invoices,  theft  of  goods  or  commodities,  and  poor  quality  of 

materials and services procured or delivered for the project.  

The  capacity  of  national  institutions  in  these  circumstances  is  often weak  and  post‐conflict 

political economies are often prone to corruption; thus, contractual terms and conditions may 

not be observed or applied. Mitigating such risks normally  includes oversight by  IsDB  in close 

coordination with  the  Beneficiary’s  oversight  agencies,  to  ensure  appropriate  scope,  design, 

speed, supervision, and controls of the operations. Project teams involved in the preparation of 

Fragile,  Conflict‐Affected  States  and  emergency  operations may  consider  using  some  of  the 

following measures: 

 Consider involving an external consultant, (e.g., private sector firm, procurement agent, 

CSO, NGO, UN agency) as management consultant to the Beneficiary to assist with the 

selection,  contract  negotiations,  and  contract  management  of  Firms,  Suppliers, 

Contractors (including sub‐Contractors) or Individuals in situations where the possibility 

of corruption is high. 

 Take a sequenced approach in emergency programs that allows low‐risk components and 

activities  to  move  ahead,  while  necessary  assessments  are  done  for  activities  that 

represent higher risks. 

 Lower post review thresholds for small states. Depending on the risk assessment of the 

executing  agency,  the  reliability  of  the  project  management  entity,  and  the  risks 

associated with the capacity of the Beneficiary in a small state, IsDB may consider applying 

lower post review thresholds than those normally applied to projects in the same sector 

in other countries. 

 No  prior  review  requirement  in  the  immediate  response  and  recovery  phases  of 

emergency and conflict situations.  In such cases,  IsDB oversight  is done  through post 

reviews, project monitoring missions, or even independent procurement review.  

 To use of a monitoring and/or procurement agent, who will provide fiduciary assurance 

to IsDB and the Beneficiary by pre‐screening procurement documents and the award of 

major  contracts,  and  by  bringing  issues  of  concern  to  the  attention  of  IsDB  and  the 

Beneficiary for quick resolution. Procurement agents may also be given the responsibility 

to handle procurement on the Beneficiary’s behalf, in accordance with the procurement 
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procedures set out in the financing agreement and elaborated in the procurement plan 

approved by IsDB. 

 Provide  for pre‐shipment  inspection and  local  independent verification at delivery,  to 

ensure  the  qualitative  and  quantitative  compliance  of  the  execution  of  contracts  for 

goods. When a procurement agent is hired to support the Beneficiary, the related terms 

of reference may include management of inspection and acceptance of delivery. 

 Intensify  IsDB supervision  to address and mitigate  the  increased  risks associated with 

emergency operations. This may be accomplished by more frequent monitoring missions 

involving a procurement specialist and/or constant supervision by IsDB staff in‐country. 

3.8.14  Specialist procurement support 

Recognizing that procurement support to an operation  in Fragile, Conflict‐Affected States and 

emergencies will expectedly be more demanding, additional support can be sought from  IsDB 

staff  based  at  the  IsDB  resident  mission  in  the  region,  if  there  is  one,  or  based  at  IsDB 

headquarters. 
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Annex I. IsDB Member Countries 

The Islamic Development Bank is made up of fifty‐seven (57) Member Countries. 

 Afghanistan  

 Albania  

 Algeria  

 Azerbaijan 

 Bahrain  

 Bangladesh  

 Benin  

 Brunei  

 Burkina Faso  

 Cameroon  

 Chad  

 Comoros  

 Cote D'Ivoire  

 Djibouti  

 Egypt  

 Gabon  

 Gambia  

 Guinea  

 Guinea Bissau  

 Guyana  

 Indonesia  

 Iran  

 Iraq  

 Jordan  

 Kazakhstan  

 Kuwait  

 Kyrgyz Republic  

 Lebanon  

 Libya 

 Malaysia  

 Maldives  

 Mali 

 Mauritania  

 Morocco 

 Mozambique  

 Niger  

 Nigeria  

 Oman  

 Pakistan  

 Palestine  

 Qatar 

 Saudi Arabia  

 Senegal  

 Sierra Leone 

 Somalia  

 Sudan  

 Suriname  

 Syria  

 Tajikistan  

 Togo  

 Tunisia  

 Turkey  

 Turkmenistan  

 Uganda  

 United Arab 
Emirates  

 Uzbekistan  

 Yemen 
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Annex  II.  Summary  of Measures  for  Fragile,  Conflict‐Affected  and  Emergency 

Situations 

Measure 

Operational Situation 

Emergency Response  Recovery, Reconstruction, 

Post‐Conflict, or Fragile Situation 

Flexibility on Eligibility: 

Country of Origin 

May be waived 

With approval from IsDB’s Board of 

Directors 

Regional experts used as 

“national” experts 

Where local capacity is poor or 

insufficient 

Special Procurement 

Arrangements 

Yes 

Simplified procurement 

arrangements allowed, including 

community participation and the 

use of the Beneficiary’s national 

procurement procedures 

acceptable to IsDB 

Yes 

Simplified procurement 

arrangements allowed, including 

the use of the Beneficiary’s 

national procurement procedures 

acceptable to IsDB 

PAD and Procurement 

Plan 

Use Simplified Template 

Completion of PAD and full 

procurement plan may be deferred 

to project implementation 

In accordance with normal 

Practices 

Risk Assessment   Quick and simple  Country‐level risk assessment can 

be regional 

Allowance for Split 

Packaging 

Yes 

To broaden pool of qualified local 

Firms, Suppliers, Contractors 

(including sub‐Contractors) or 

Individuals 

Yes 

To broaden pool of qualified local 

Firms, Suppliers, Contractors 

(including sub‐Contractors) or 

Individuals 

IsDB Processing of Start‐

Up Activities (Consulting 

Services) 

Yes 

Upon written request from 

Beneficiary 

Yes 

Upon written request from 

Beneficiary 

Increased Approval 

Threshold for 

Procurement Staff 

Yes 

Granted by the Office of the Vice‐

President, Country Programs,  

No 

Flexibility in Review 

Thresholds 

Normally no prior review  Based on local conditions 
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Flexible Use of Direct 

Selection 

Yes, as appropriate 

Normally without prior review 

In accordance with normal 

Practices 

Use of Framework 

Agreements 

Yes, encouraged  Yes, encouraged 

Use of Other Entities to 

Support Implementation 

Yes 

e.g., entities with operations in the 

area, CSOs and NGOs, UN agencies 

Yes 

Especially entities familiar with the 

context or country, CSOs and 

NGOs, UN agencies, community 

participation Consultants (firms or 

individuals) to support 

implementation 

Use of Procurement 

Agents, Including 

Contract Management 

Support works involved 

Yes 

Especially when large‐volume 

procurement involved 

Yes 

Especially when large or complex 

works involved 

Use of Force Account 

Practices 

Yes 

Especially when government has 

onsite resources 

In accordance with normal 

Practices 

Use of Request for 

Quotations (Shopping) 

Yes 

Without pre‐imposed ceiling, 

adapted to circumstances 

In accordance with normal 

Practices 

Procurement of 

Secondhand Goods, 

Leasing, and Renting 

Yes  In accordance with normal 

Practices 

Enhanced Use of Local 

Advertising 

Yes, given the urgency  In accordance with local conditions 

Flexible Time for Bid or 

Proposal Preparation 

Expected to be shortened  In accordance with normal 

Practices 

Lower Bidder 

Qualification 

Requirements 

Yes  Yes 

Bid Security   Not mandatory 

Use of bid securing declaration 

acceptable 

Not mandatory 

Use of bid securing declaration 

Acceptable 

Waiver of Performance 

Security 

Yes 

For goods and small works 

Yes 

For goods and small works 
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Increase in Amount of 

Advance Payment 

Can be increased  Can be increased 

Waiver of Advance 

Payment Security 

Yes 

For low‐value contracts and 

contracts with reputable Firms, 

Suppliers, Contractors (including 

sub‐Contractors) 

No 

Use of Alternative Forms 

of Contracting 

Yes 

Increased use of lump sum and 

output‐based contracts is 

recommended. Consider also using 

framework agreements (for repeat 

orders, assignments, or works), 

community participation, fee‐based 

contracting, etc. 

Yes 

Encouraged 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

For any additional information, such as Standard Bidding Documents (SBDs), Guidance, training 

materials and briefing, please see 

www.isdb.org/procurement  

 

 

 




